| ID | Task Name | Duration | Start | Finish | Predec | Resource Names |
|---|---|---|---|---|---|---|
| 1 | **First Semester** | **62 days?** | **Tue 2/22/11** | **Wed 5/18/11** | | |
| 22 | **Second Semester** | **80 days** | **Mon 8/29/11** | **Fri 12/16/11** | | |
| 23 | **Hardware** | **76 days** | **Mon 8/29/11** | **Sun 12/11/1** | | |
| 24 | HW design | 7 days | Mon 8/29/11 | Tue 9/6/11 | | stephen |
| 25 | Instrument Amplification | 11 days | Mon 8/29/11 | Mon 9/12/11 | | stephen,Mo |
| 26 | Accelerometer Order | 14 days | Mon 8/29/11 | Thu 9/15/11 | | stephen |
| 27 | Voltage regulator testing | 7 days | Fri 9/2/11 | Mon 9/12/11 | | Davis,stephe |
| 28 | PCB Design Cell | 14 days | Tue 9/13/11 | Fri 9/30/11 | 27 | stephen |
| 29 | Prototype Glove Assemble | 14 days | Tue 9/13/11 | Fri 9/30/11 | 27 | Mohammed |
| 30 | Final PCB re-design | 30 days | Mon 10/3/11 | Fri 11/11/11 | 29 | stephen |
| 31 | **Software** | **69 days** | **Mon 8/29/11** | **Thu 12/1/11** | | **All** |
| 32 | SW Design | 60 days | Mon 8/29/11 | Fri 11/18/11 | | Davis,Mohar |
| 33 | optain x-ctu | 7 days | Mon 8/29/11 | Tue 9/6/11 | | Davis |
| 34 | Wireless transmission x-bes | 14 days | Mon 8/29/11 | Thu 9/15/11 | | Mohammed |
| 35 | USB to PC interface | 14 days | Mon 8/29/11 | Thu 9/15/11 | | Davis,Mohar |
| 36 | Glove micro program | 14 days | Fri 9/16/11 | Wed 10/5/11 | 35 | Davis,Mohar |
| 37 | PC calibration | 21 days | Fri 9/16/11 | Fri 10/14/11 | 35 | Davis,Mohar |
| 38 | Receiver Micro Program ( letter) | 42 days | Wed 10/5/11 | Thu 12/1/11 | | Davis,Mohar |
| 39 | Pc Taxt display program | 42 days | Wed 10/5/11 | Thu 12/1/11 | | Davis,Mohar |
| 40 | Final presntation | 12 days | Thu 12/1/11 | Fri 12/16/11 | | All |